Progress Report from Matters Arising from previous meetings as at 7.9.21

Item	Date raised	Update
Kinnerley Road Sign	Multiple occasions	Highways confirmed via email that the sign is on order
Greyhound Crossroads better road markings		Chased again August 21
Pedestrian refuge (CIL Local and Neighbourhood Fund funded)		Last update received from Shropshire Council Officer Ffion Horton 16.12.20 Officers in Finance have been instructed to raise cost centres for this scheme so that I can raise an order for the design to done; once the design in completed the contractor for traffic signals will be able to carry out the build work. We usually put a 6 months timescale on issuing the order to build but this can change if there is conflicting work on the network, simpler design is needed etc. As the work progresses I will ensure you are kept informed of the progress. Update requested 4.9.21
Village gates		Clerk asked Graham Taylor to clean twice a year as part of village maintenance
VAS	Mar 21	Unit back with supplier to be changed to a mains unit, once this work is complete it will be reinstalled
Potholes		Various pot holes reported direct to Shropshire Council
Plant a tree for the Jubilee	July 21	Amenity Area Oak Tree - Awaiting information from Shropshire Council on whether free trees will be available
Paddock Lodge planning application		refused